
Program Management RandolphDecember 6, 2021



SUMMARY OF CONSTRUCTION PROJECTS

RANDOLPH COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

Bridge RehabilitationDistricts 1 & 10 Bridge Preservation (2020) (S) 0.1263

Addt'l Rte.-Sec.: Various

$205,8183 Sub. Completed Apr. 2020 Jul. 2021 3.88 $6,654,791012349*

Major WideningHardy – Black Rock (Sel. Secs.) (S) 0.1763

Addt'l Rte.-Sec.: Lawrence 62-3, 63-3; Sharp 63-2

< $1 M3 Scheduled Aug. 2025 27.36 $10 - $15 M012393

-   Structure & ApproachesEassis Creek Str. & Apprs. 90 < $1 M7 Programmed -   < $1 M100289

-   Structure & ApproachesMill Creek Str. & Apprs. (S) 62 < $1 M19 Programmed -   < $1 M100358

PE OnlyWalnut Ridge – Missouri State Line (Future I-57) P.E. 12.0067

Addt'l Rte.-Sec.: Clay 67-20; Lawrence 67-19

$5 - $10 M19 Programmed 41.00 $30 - $40 M100512*

-   EnhancementPocahontas Old Frisco Depot Restoration (ATEP-11) (S) $290,225Completed Feb. 2013 Dec. 2014 -   $290,225100756*

Structure & ApproachesBlack River Str. & Apprs. (Pocahontas) (S) 0.3667 $11,105,31918 Completed Mar. 2016 Mar. 2019 0.36 $11,105,319100759

ResurfacingEleven Point River – East & West (Overlay) (S) 4.0662 $691,11619 Completed Mar. 2012 Jul. 2012 4.06 $691,116100776

ResurfacingPocahontas – West (Overlay) (S) 3.6262 $597,37219 Completed Apr. 2013 Jun. 2013 3.62 $597,372100792

ResurfacingHwy. 90 – Hwy. 251 (Overlay) (S) 2.02115 $275,5311 Completed Apr. 2014 Aug. 2014 2.02 $275,531100816

ResurfacingSo. of Maynard – Hwy. 166 (Overlay) (S) 4.00115 $424,9741 Completed Mar. 2016 Aug. 2016 4.00 $424,974100847

-   BuildingsRandolph Co. Area Headquarters (Pocahontas) (S) 67 < $1 M18 Programmed -   < $1 M100851*

ResurfacingLawrence Co. Line – Hwy. 62 (S) 7.7867 $3,824,50018 Sub. Completed Feb. 2020 Dec. 2020 7.78 $3,824,500100873

Major WideningPark St. – Country Club Rd. (Pocahontas) (S) 1.0290 $3 - $5 M6 Scheduled 2023 1.02 $3 - $5 M100877

ResurfacingMissouri State Line – Hwy. 251 (Sel. Secs.) (S) 12.12115 $3,148,1571 Sub. Completed Feb. 2020 Nov. 2020 12.12 $3,148,157100898

ResurfacingNorth of Lawrence Co. Line – Hwy. 62 (S) 8.12166

Addt'l Rte.-Sec.: Randolph 361-3

$1,882,1970 Completed Apr. 2018 Nov. 2018 8.12 $1,882,197100905

ResurfacingHwy. 67 – West (Pocahontas) (S) 6.6290 $1,647,1046 Completed Apr. 2018 Oct. 2018 6.62 $1,647,104100927

-   RR CrossingHwy. 99 RR Signal Upgrade (O'Kean) (S) 90 < $1 M5 Programmed -   < $1 M100965*

ResurfacingReyno North & South (Sel. Secs.) (S) 5.7367

Addt'l Rte.-Sec.: Clay 67-20

$592,25019 Sub. Completed May. 2020 Dec. 2020 10.07 $1,040,830100982

Structures & ApproachesHwy. 67 – Engelberg Strs. & Apprs. (S) 0.51166 $3 - $5 M1 Scheduled Nov. 2022 0.51 $3 - $5 M100993

Structure & ApproachesEassis Creek Str. & Apprs. (S) 0.4590 $3 - $5 M7 Scheduled Jun. 2022 0.45 $3 - $5 M101003

-   Structure & ApproachesSpencer Creek Str. & Apprs. (S) 115 $1 - $3 M1 Scheduled Apr. 2022 -   $1 - $3 M101010

ResurfacingPocahontas – Corning (Sel. Secs.) (S) 8.0167

Addt'l Rte.-Sec.: Clay 67-20

$2,082,96219 Sub. Completed May. 2020 Aug. 2021 13.62 $3,541,816101034

Structure & ApproachesBeaver Dam Ditch Str. & Apprs. (O'Kean) (S) 0.0690 < $1 M5 Scheduled Jun. 2022 0.06 < $1 M101053
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SealingDistrict 10 Sealing Program (2020) (S) 15.18251

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 67.84 $1 - $3 M101064*

ResurfacingHwys. 93 & 231 (Sel. Secs.) (S) 12.0293

Addt'l Rte.-Sec.: Randolph 231-6

$5 - $10 M1 Scheduled 2024 12.02 $5 - $10 M101106

-   MiscellaneousEleven Point River Stream Restoration < $1 MProgrammed -   < $1 M101115*

-   Structure & ApproachesCurrent River Str. & Apprs. (S) 67 $5 - $10 M19 Programmed -   $5 - $10 M101131

ResurfacingDistrict 10 Resurfacing Program (2021) (S) 14.9467

Addt'l Rte.-Sec.: Various

< $1 M19 Programmed 79.68 < $1 MA00007*

-   Structure & ApproachesMain Ditch Str. & Apprs. (S) 328 < $1 M1 Scheduled Feb. 2023 -   < $1 MA00025

ResurfacingDistrict 10 Resurfacing Program (2022) (S) 1.6690

Addt'l Rte.-Sec.: Various

< $1 M5 Programmed 12.47 $1 - $3 MA00026*

ResurfacingMaynard & Pocahontas Overlay (Sel. Secs.) (S) 2.35CS $364,208Completed Jul. 2014 Dec. 2014 2.35 $364,208C61001*

ResurfacingReyno Surfacing (Sel. Secs.) (S) 1.53 $257,778Completed Jun. 2015 Sep. 2015 1.53 $257,778C61002*

ResurfacingO'Kean Overlay (Sel. Secs.) (S) 1.77CS $257,520Completed Feb. 2018 May. 2018 1.77 $257,520C61003*

ResurfacingPocahontas Overlay (Sel. Secs.) (S) 1.47 $177,551Completed Jun. 2018 Aug. 2018 1.47 $177,551C61004*

ResurfacingMaynard & Reyno Overlay (S) 3.87CS $498,175Sub. Completed Feb. 2020 Oct. 2020 3.87 $498,175C61005*

ResurfacingBiggers, Knobel & Rector Olay (Sel. Secs.)(s) 1.26CS

Addt'l Rte.-Sec.: Clay CS

$361,667Completed May. 2016 Oct. 2016 5.20 $692,430C76038*

ResurfacingImbdn, Rvnden & Rvnden Spr Ovrly(sel Secs)(s 1.89CS

Addt'l Rte.-Sec.: Lawrence CS

$210,648Completed Apr. 2018 Jun. 2018 3.51 $426,549C76049*

ResurfacingHwy. 115 - East No. 2 (Overlay) (S) 1.10CR $153,524Completed Jun. 2012 Sep. 2012 1.10 $153,524SA6132*

SealingRandolph County Reseal No. 3 (S) 5.36CR $133,266Completed Jun. 2012 Oct. 2012 5.36 $133,266SA6133*

ResurfacingHwy. 166 - West (Overlay) (S) 0.60CR $76,214Completed Jul. 2013 Oct. 2013 0.60 $76,214SA6134*

ResurfacingRandolph Co. Reseal No. 4 (S) 4.85CR $121,772Completed Jul. 2013 Oct. 2013 4.85 $121,772SA6135*

ResurfacingHwy. 115 - Hwy. 166 (Overlay) (S) 1.60CR $205,807Completed Jun. 2014 Aug. 2014 1.60 $205,807SA6136*

-   Base & DrainageCo. Rd. 70 Drainage (Sel. Secs.) (S) CR $136,444Completed Jul. 2014 Nov. 2014 -   $136,444SA6137*

ResurfacingHwy. 166 - Hwy. 62 (Overlay) (S) 1.38CR $112,671Completed Jun. 2015 Aug. 2015 1.38 $112,671SA6138*

ResurfacingRandolph Co. Overlay No. 5 (Sel. Secs.) (S) 4.78CR $375,344Completed May. 2016 Nov. 2016 4.78 $375,344SA6139*

ResurfacingRandolph Co. Overlay No. 6 (Sel. Secs.) (S) 3.77CR $305,636Completed May. 2017 Sep. 2017 3.77 $305,636SA6140*

ResurfacingRandolph Co. Overlay No. 7 (Sel. Secs.) (S) 2.03CR $248,790Completed May. 2018 Aug. 2018 2.03 $248,790SA6141*

-   ResurfacingRandolph Co. Overlay No. 8 (S) CR $223,007Completed May. 2019 Oct. 2019 -   $223,007SA6142*
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$51,249,547116.40Totals For All Projects In Randolph County
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